



World Business Council for  
Sustainable Development



WORLD  
RESOURCES  
INSTITUTE

## The Greenhouse Gas Protocol Product / Supply Chain Initiative

### Timeline of Activities (Subject to revision)

	GHG Protocol Scope 3 Standard	GHG Protocol Product Standard
September 2008	Steering Committee Meeting #1 <i>Washington DC, USA: 10 September 2008</i>	
	Technical Working Group Meeting #1 <i>London, UK: 23-24 September 2008</i>	
October	Confirm Composition of 2 Technical Working Groups	Confirm Composition of 5 Technical Working Groups
November		
December	TWG: Decision-Making and Drafting of Initial Recommendations on Key Issues	TWG: Decision-Making and Drafting of Initial Recommendations on Key Issues
January 2009		
February		
March	Review of Initial Recommendations by Steering Committee  Steering Committee Meeting #2 <i>Geneva, Switzerland: 19-20 March 2009</i>	
April	TWG: Revision of Key Provisions	TWG: Revision of Key Provisions
May		
June	Technical Working Group Meeting #2 <i>Washington, DC: 23-25 June 2009</i>	
July	Review of Key Provisions by Steering Committee <i>Web Meeting: 29 July 2009</i>	
August	Review of Key Provisions by Stakeholder Advisory Group <i>Stakeholder Webinar: 6 August 2009</i>	
	TWG: Drafting of First Consolidated Draft	TWG: Drafting of First Consolidated Draft
September		

October	Review of First Drafts by Steering Committee  Steering Committee Meeting #3 <i>Washington DC, USA: 7-8 October 2009</i>	
	TWG: Revision based on Steering Committee feedback	TWG: Revision based on Steering Committee feedback
November	Review of First Consolidated Drafts by Stakeholder Advisory Group (11 November – 21 December 2009)  Stakeholder Workshops <i>Berlin, Germany: 17 November 2009</i> <i>Guangzhou, China: 17 November 2009</i> <i>Beijing, China: 19 November 2009</i> <i>London, UK: 20 November 2009</i> <i>Washington, DC, USA: 1 December 2009</i>	
December		
January 2010	Road Testing          Road Testing Workshop – May 2010, Washington, DC	
February		
March		
April		
May		
June		
July	Review by Steering Committee of Second Consolidated Draft	
August	Revision based on Steering Committee and Road Testing feedback	Revision based on Steering Committee and Road Testing feedback
November-December 2010	Public Comment Period on Second Consolidated Draft	
Spring 2011	Revision based on public comments	Revision based on public comment
Summer 2011	Finalize Standard Text	Finalize Standard Text
September 2011	<b>Publish Final Standards</b>	<b>Publish Final Standards</b>

<b>Key:</b>	
Technical Working Groups	 
Steering Committee	
Stakeholder Advisory Group	
Road Testing	